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ESTIMATE RUN 10/12/2005

ESTIMATE SUMMARY 08:30:30
CONTID: C14552 ESTIMATE NO: 0010 PROG SPEC YR:2002
PCN: 14552-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 239.( DAYS TIME ALLOW: 5/20/20( FIXED COMPLETION DAT
Pinon Rest Area (I-25) PERCENT TIME: 119.50 ORIG TIME ALLOW: 5/20/20( FIXED COMPLETION DAT
PROJECT NO: IM 0251-167
Pinon Rest Area (I-25)
NAME OF ROAD: 125
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 10/12/2005 DATE TIME STARTED 11/02/2004
7926 S. Platte Canyon Road DATE LET 09/23/2004 DATE WORK BEGAN 12/06/2004
DATE AWARDED 10/18/2004 DATE TIME STOPPED 06/28/2005
DATE CONTRACT EXECUTED 11/02/2004 DATE ACCEPTED 06/28/2005
LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 11/02/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,955,289.12 PARTICIPATING $ 4,726,458.32 S 12,992.61
AWARD PROJECT AMT: $  4,459,369.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 95.38% TOTAL EARNINGS 4,726,458.32 12,992.61
FUNDS AVAILABLE: $ 228,830.80 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,726,458.32 12,992.61
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,722.62 -163.39
SECURITIES ENCUMBERED 12,722.62 163.39
NET EARNINGS 4,726,458.32 12,992.61
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,726,458.32 12,992.61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 12,992.61
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PCN: 14552-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0010 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 1,740.000 1,740.000
SF 0.000 0.00
2.00000 1,740.000 3,480.00
0065 202-00810 *REMOVAL OF GROUND SIGN 45.000 45.000
EACH 0.000 0.00
20.00000 45.000 900.00
0070 202-01000 *REMOVAL OF FENCE 3,133.000 3,133.000
LF 0.000 0.00
2.00000 3,133.000 6,266.00
0075 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 19,008.000 19,008.000
cy 0.000 0.00
4.50000 19,008.000 85,536.00
0080 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 8,098.000 8,098.000
cy 0.000 0.00
11.00000 8,098.000 89,078.00
0085 203-01100 PROOF ROLLING 70.000 70.000
HOUR 0.000 0.00
160.00000 70.000 11,200.00
0090 203-01500 BLADING 75.000 75.000
HOUR 0.000 0.00
130.00000 75.000 9,750.00
0095 203-01510 BACKHOE 40.000 40.000
HOUR 0.000 0.00
150.00000 40.000 6,000.00
0100 206-00000 STRUCTURE EXCAVATION 190.000 190.000
cy 0.000 0.00
5.00000 190.000 950.00
0105 207-00205 TOPSOIL 1,703.000 1,703.000
cY 0.000 0.00
8.00000 1,703.000 13,624.00
0110 208-00020 *SILT FENCE 680.000 680.000
LF 0.000 0.00

1.00000 680.000 680.00
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PCN: 14552-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0010 08:30:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0120 208-00050 *STORM DRAIN INLET PROTECTION 8.000 8.000
EACH 0.000 0.00
180.00000 8.000 1,440.00
0125 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
L S 0.000 0.00
1,000.00000 1.000 1,000.00
0135 210-00810 *RESET GROUND SIGN 29.000 29.000
EACH 0.000 0.00
160.00000 29.000 4,640.00
0140 212-00006 *SEEDING (NATIVE) 13.900 13.900
ACRE 0.000 0.00
700.00000 13.900 9,730.00
0145 212-00047 *SOIL PREPARATION (SPECIAL) 14.670 14.670
ACRE 0.000 0.00
3,200.00000 14.670 46,944.00
0150 212-00050  *SOD 33,342.000 33,342.000
SF 0.000 0.00
0.75000 33,342.000 25,006.50
0155 213-00002 *MULCHING (WEED FREE HAY) 12.000 12.000
ACRE 0.000 0.00
500.00000 12.000 6,000.00
0160 213-00005 *MULCHING (DECORATIVE) 9,076.000 9,076.000
CF 0.000 0.00
1.00000 9,076.000 9,076.00
0165 213-00061 *MULCH TACKIFIER 1,700.000 1,700.000
1B 0.000 0.00
3.00000 1,700.000 5,100.00
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PCN: 14552-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0010 08:30:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170 213-00300 *CONCRETE LANDSCAPE BORDER 1,029.000 1,029.000
LF 0.000 0.00
16.00000 1,029.000 16,464.00
0175 213-00700 *LANDSCAPE BOULDER 40.000 40.000
EACH 0.000 0.00
90.00000 40.000 3,600.00
0180 213-00705 *LANDSCAPE BOULDER (SPECIAL) 9.000 9.000
EACH 0.000 0.00
600.00000 9.000 5,400.00
0185 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.200
L S 0.100 2,100.00
21,000.00000 0.300 6,300.00
0190 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 20.000 20.000
EACH 0.000 0.00
500.00000 20.000 10,000.00
0195 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 95.000 95.000
EACH 0.000 0.00
17.00000 95.000 1,615.00
0200 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 538.000 538.000
EACH 0.000 0.00
28.00000 538.000 15,064.00
0205 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 5.000 5.000
EACH 0.000 0.00
220.00000 5.000 1,100.00
0210 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 6.000 6.000
EACH 0.000 0.00
310.00000 6.000 1,860.00
0215 214-00610 *EVERGREEN SHRUB (1 GALLON CONTAINER) 90.000 90.000
EACH 0.000 0.00
20.00000 90.000 1,800.00
0220 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 286.000 286.000
EACH 0.000 0.00
35.00000 286.000 10,010.00
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PCN: 14552-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0010 08:30:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0225 214-00910 *PERENNIALS (1 GALLON CONTAINER) 166.000 166.000
EACH 0.000 0.00
12.00000 166.000 1,992.00
0230 215-00000 *TRANSPLANT SHRUB 0.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0235 215-00100 *TRANSPLANT TREE (OVER 6 INCH) 8.000 8.000
EACH 0.000 0.00
650.00000 8.000 5,200.00
0240 215-00500 *TRANSPLANT SEEDLING 0.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0245 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,440.000 1,440.000
sy 0.000 0.00
2.00000 1,440.000 2,880.00
0250 217-00000 *HERBICIDE TREATMENT 0.000 0.000
SY 0.000 0.00
0.20000 0.000 0.00
0255 250-00210 *SOLID WASTE DISPOSAL 9,572.000 9,572.000
cy 0.000 0.00
23.00000 9,572.000 220,156.00
0260 304-06000 AGGREGATE BASE COURSE (CLASS 6) 11,724.150 11,724.150
TON 0.000 0.00
16.00000 11,724.150 187,586.40
0265 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 29.000 29.000
cy 0.000 0.00
65.00000 29.000 1,885.00
0270 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 465.270 465.270
TON 0.000 0.00
140.00000 465.270 65,137.80
0275 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 9,642.210 9,642.210
TON 0.000 0.00
46.00000 9,642.210 443,541.66
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PCN: 14552-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0010 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0280 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,350.000 2,350.000
GAL 0.000 0.00
0.50000 2,350.000 1,175.00
0285 412-01000 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 32.220 32.220
SY 0.000 0.00
35.00000 32.220 1,127.70
0290 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 876.000 876.000
sy 0.000 0.00
2.00000 876.000 1,752.00
0295 506-00212 RIPRAP (12 INCH) 112.000 112.000
cY 0.000 0.00
65.00000 112.000 7,280.00
0300 603-01240 24 INCH REINFORCED CONCRETE PIPE 393.000 393.000
LF 0.000 0.00
58.00000 393.000 22,794.00
0305 603-02240 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 234.000 234.000
LF 0.000 0.00
63.00000 234.000 14,742.00
0310 603-02300 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 82.500 82.500
LF 0.000 0.00
78.00000 82.500 6,435.00
0315 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
380.00000 2.000 760.00
0320 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 6.000
EACH 0.000 0.00
420.00000 6.000 2,520.00
0325 603-05130 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
560.00000 2.000 1,120.00
0330 603-50003 *3 INCH PLASTIC PIPE 1,120.000 1,120.000
LF 0.000 0.00

60.00000 1,120.000 67,200.00
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PCN: 14552-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0010 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0335 603-50004 *4 INCH PLASTIC PIPE 22.000 22.000
LF 0.000 0.00
45.00000 22.000 990.00
0340 603-50006 *6 INCH PLASTIC PIPE 2,006.000 2,006.000
LF 0.000 0.00
30.00000 2,006.000 60,180.00
0345 604-00505 INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0350 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0355 604-39000 *MANHOLE SPECIAL 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0360 604-50800 *SANITARY SEWER VAULT 1.000 1.000
EACH 0.000 0.00
11,500.00000 1.000 11,500.00
0365 607-00005 *END POST 16.000 16.000
EACH 0.000 0.00
95.00000 16.000 1,520.00
0370 607-00010 *CORNER AND LINE BRACE POST 20.000 20.000
EACH 0.000 0.00
120.00000 20.000 2,400.00
0375 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,560.000 1,560.000
LF 0.000 0.00
1.00000 1,560.000 1,560.00
0380 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 1,611.000 1,611.000
LF 0.000 0.00
2.30000 1,611.000 3,705.30
0385 607-11580 *FENCE (TEMPORARY) 519.000 519.000
LF 0.000 0.00

1.50000 519.000 778.50
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PROJECT: IM 0251-167 ESTIMATE NO: 0010 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY BID ITEMS
0390 607-60116 *16 FOOT GATE 7.000 7.000
EACH 0.000 0.00
250.00000 7.000 1,750.00
0395 608-00000 *CONCRETE SIDEWALK 3,049.000 3,049.000
SY 0.000 0.00
26.00000 3,049.000 79,274.00
0400 608-00010 *CONCRETE CURB RAMP 95.000 94.770
SY 0.000 0.00
60.00000 94.770 5,686.20
0405 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 3,817.000 3,817.000
LF 0.000 0.00
10.00000 3,817.000 38,170.00
0410 612-00001 *DELINEATOR (TYPE I) 13.000 13.000
EACH 0.000 0.00
12.00000 13.000 156.00
0415 612-00002 *DELINEATOR (TYPE II) 63.000 63.000
EACH 0.000 0.00
13.00000 63.000 819.00
0420 612-00003 *DELINEATOR (TYPE III) 8.000 8.000
EACH 0.000 0.00
14.00000 8.000 112.00
0425 613-00200 *2 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0430 613-00400 *4 INCH ELECTRICAL CONDUIT (2-WAY DUCT BANK) 810.000 810.000
LF 0.000 0.00
15.00000 810.000 12,150.00
0435 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 9,460.000 9,460.000
LF 0.000 0.00
5.00000 9,460.000 47,300.00
0440 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
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PROJECT: IM 0251-167 ESTIMATE NO: 0010 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0445 613-32400 *LIGHT STANDARD STEEL (40 FOOT) (SPECIAL) (SQUARE 34.000 34.000
SHAFT)
EACH 0.000 0.00
1,100.00000 34.000 37,400.00
0450 613-34150 *LIGHT STANDARD METAL (15 FOOT) (SPECIAL) 22.000 22.000
EACH 0.000 0.00
1,000.00000 22.000 22,000.00
0455 613-40010 *LIGHT STANDARD FOUNDATION 34.000 34.000
EACH 0.000 0.00
400.00000 34.000 13,600.00
0460 613-40010 *LIGHT STANDARD FOUNDATION (SPECIAL) 22.000 22.000
EACH 0.000 0.00
340.00000 22.000 7,480.00
0465 613-75150 *LUMINAIRE METAL HALIDE (150 WATT) 22.000 22.000
(SPECIAL) (DECORATIVE)
EACH 0.000 0.00
300.00000 22.000 6,600.00
0470 613-75400 *LUMINAIRE METAL HALIDE (400 WATT) (SPECIAL) (SHOE BOX) 34.000 34.000
EACH 0.000 0.00
450.00000 34.000 15,300.00
0475 614-00011 *SIGN PANEL (CLASS I) 103.000 103.000
SF 0.000 0.00
12.00000 103.000 1,236.00
0480 614-00012 *SIGN PANEL (CLASS II) 46.000 46.000
SF 0.000 0.00
17.00000 46.000 782.00
0485 614-00035 *SIGN PANEL (SPECIAL) 10.000 10.000
SF 0.000 0.00
14.00000 10.000 140.00
0490 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 330.000 330.000
LF 0.000 0.00
12.00000 330.000 3,960.00
0495 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 59.000 59.000
LF 0.000 0.00

25.00000 59.000 1,475.00
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0500 619-40060 *3/4 INCH COPPER PIPE 233.000 233.000
LF 0.000 0.00
80.00000 233.000 18,640.00
0505 619-50160 *2 INCH PLASTIC PIPE 1,122.000 1,122.000
LF 0.000 0.00
22.00000 1,122.000 24,684.00
0510 619-50320 *4 INCH PLASTIC PIPE 448.000 448.000
LF 0.000 0.00
12.00000 448.000 5,376.00
0515 619-75016 2 INCH GATE VALVE 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0520 622-00024 ENTRY SIGN 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0525 622-00100 *SHADE SHELTER 20.000 20.000
EACH 0.000 0.00
7,000.00000 20.000 140,000.00
0530 622-00250 *BENCH 2.000 2.000
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
0535 622-00300 *BARBECUE GRILL 6.000 6.000
EACH 0.000 0.00
400.00000 6.000 2,400.00
0540 622-00350 *TRASH RECEPTACLE 20.000 20.000
EACH 0.000 0.00
550.00000 20.000 11,000.00
0545 622-00600 *PUMP PIT 2.000 2.000
EACH 0.000 0.00
25,000.00000 2.000 50,000.00
0550 622-00750 *SEWAGE LIFT STATION 2.000 2.000
EACH 0.000 0.00

30,000.00000 2.000 60,000.00
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0555 622-00800 *COMFORT STATION 2.000 2.000
EACH 0.000 0.00
700,000.00000 2.000 1,400,000.00
0560 622-01000 *LEACHING FIELD 7,339.000 7,339.000
sY 0.000 0.00
40.00000 7,339.000 293,560.00
0565 622-01550 *SEPTIC TANK (5500 GAL) 2.000 2.000
EACH 0.000 0.00
20,000.00000 2.000 40,000.00
0570 622-05506 *STORAGE TANK (6000 GAL) (WATER SUPPLY SYSTEM) 2.000 2.000
EACH 0.000 0.00
22,000.00000 2.000 44,000.00
0575 622-20080 *FLAGPOLE 4.000 4.000
EACH 0.000 0.00
2,800.00000 4.000 11,200.00
0580 623-09900 *SPRINKLER SYSTEM 1.000 1.000
LS 0.000 0.00
43,000.00000 1.000 43,000.00
0585 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
0590 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
290,000.00000 1.000 290,000.00
0595 627-00005 *EPOXY PAVEMENT MARKING 66.000 64.000
GAL 0.000 0.00
460.00000 64.000 29,440.00
0600 630-00000 *FLAGGING 38.500 38.500
HOUR 0.000 0.00
22.00000 38.500 847.00
0605 630-00007 *TRAFFIC CONTROL INSPECTION 49.000 49.000
DAY 0.000 0.00

150.00000 49.000 7,350.00
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CAT NO0200 ROADWAY BID ITEMS

0610 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 24.000
DAY 0.000 0.00
395.00000 24.000 9,480.00
0615 630-80002 *FLASHING BEACON (SOLAR) 8.000 8.000
EACH 0.000 0.00
500.00000 8.000 4,000.00
0620 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0625 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 16.000
EACH 0.000 0.00
75.00000 16.000 1,200.00
0630 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 20.000
EACH 0.000 0.00
95.00000 20.000 1,900.00
0635 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0640 630-80360 *DRUM CHANNELIZING DEVICE 150.000 150.000
EACH 0.000 0.00
30.00000 150.000 4,500.00
0645 630-80380 *TRAFFIC CONE 150.000 150.000
EACH 0.000 0.00
10.00000 150.000 1,500.00
0650 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70025 F/A QUALITY INCENTIVE PAYMENT 9,759.250 9,759.250
FA 0.000 0.00

1.00000 9,759.250 9,759.25
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0665 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 700-70034 F/A UTILITIES 16,224.350 16,224.350
FA 0.000 0.00
1.00000 16,224.350 16,224.35
0675 700-70035 F/A OJT COLORADO PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70036 FORCED ACCOUNTS WELL HEAD PUMPS 20,000.000 19,173.000
FA 0.000 0.00
1.00000 19,173.000 19,173.00
0685 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0705 900-00006 ADDED ITEM (DOLLAR)/ LIQUID WASTE DISPOSAL 5,100.000 5,100.000
DOL 0.000 0.00
1.00000 5,100.000 5,100.00
0710 900-00010 ADDED ITEM (HOUR)/ SURVEY CREW HOURLY 13.000 13.000
HOUR 0.000 0.00
100.00000 13.000 1,300.00
0715 900-00006 ADDED ITEM (DOLLAR)/ EXTRA FOUNDATION WORK DUE TO PLAN 2,171.400 2,171.400
ERROR
DOL 0.000 0.00
1.00000 2,171.400 2,171.40
0720 900-00006 ADDED ITEM (DOLLAR)/ MCR #5 / TELEPHONE ALCOVE 1,434.480 1,434.480
DOL 0.000 0.00
1.00000 1,434.480 1,434.48
0725 900-00006 ADDED ITEM (DOLLAR)/ SHADE SHELTER DRAINAGE REWORK 9,060.000 9,060.000
DOL 0.000 0.00
1.00000 9,060.000 9,060.00
0735 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL BENCHES AT TELEPHONE 3,600.000 3,600.000
ALCOVES
DOL 0.000 0.00

1.00000 3,600.000 3,600.00



CONTID: C14552 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 14552-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0010 08:30:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0740 900-00006 ADDED ITEM (DOLLAR)/ J&J EXCAVATION MCR'S ADDITIONAL 16,398.900 16,398.900
WORK
DOL 0.000 0.00
1.00000 16,398.900 16,398.90
0745 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL UNFORSEEN ITEMS 10,734.270 10,734.270
RELATED TO COMFORT STATION
DOL 0.000 0.00
1.00000 10,734.270 10,734.27
0750 900-00006 ADDED ITEM (DOLLAR)/ REPLACE ORIGINAL CONTRACT 10,892.610 0.000
NON-CLOG PUMPS FOR GRINDER PUMPS
DOL 10,892.610 10,892.61
1.00000 10,892.610 10,892.61
CAT 0200 CURRENT AMT $ 4,913,289.12 $ 12,992.61$ 4,684,458.32
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0690 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0695 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0700 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
CAT 0400 CURRENT AMT $ 42,000.00 $ 0.00$ 42,000.00
PROJECT TOTAL CURRENT AMT $ 4,955,289.12 $ 12,992.61 $ 4,726,458.32



